Muscoy Team Conference Call Notes
10 April 2006 (2:00 P.M.)

Conference Call Members Present for Call:

X Dwayne Deutscher/URS X Kim Hoang/EPA

X Dennis Bane/URS

(] Adam Harvey/URS [ Stacey Aldstad/SBMWD

Xl Kit Veldman/URS [] Robin Ohama/SBMWD

X Roger Nommensen/URS X Bill Bryden/SBMWD

XI Connie Biedel/URS [] Dave Solomona/SBMWD
[0 Terry Tonn/SBMWD

(] Mark Eisen/Secor [1 Mike Lowe/SBMWD

X Tom Perina/CH2M Hill X] Lana Kennerly/SBMWD

[] Bob Kemmerle/E2

| Construction & Performance (Kit Veldman) |

= Last week Elco calibrated the SixCENSE probe and ready for inspection on 26 March at
Encanto Park.

=  Still waiting on the differential pressure transducer 4b, which was sent to the manufacturer for
evaluation.

= Davis has coordinated with ATSI for the back plane at RTU, but the schedule is unknown.

= The Colima replacement well MW 140 development was completed on 7 April.

= URS received comments on the draft November monthly report and is working on that.

= Field activities for this week will be to de-mob the drilling equipment at MW 140, and work
on the Darby well abandonment.

= The sampling events are on schedule.

| Well Construction |

= URS will not be installing any equipment in MW-140. MW-140 will be sampled as part of
the quarterly sampling event.

=  Dennis will send Kim and Bill the well report text without the figures.

= The City will add their well construction information to the URS well construction report and
include the URS report as an appendix to the City’s Well Site Construction Report.

= Bill will talk with Stacy and Lana about their needs for the Newmark RD plans and advise
Kim.

= URS to verify if Newmark Plans were converted from Microstation to Auto CADD.

| Next Conference Call

Monday, 17 April 2006, 2:00 P.M., Call in #: 415-947-8520, Access Code 2332#
Next technical meeting scheduled for 27 April 2006.

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10)
days of this writing.




